Department of Energy

Richland Operations Office
P.0. Box 550
Richland, Washington 99352

9400685

AN 21 my,
94-.  -001

Mr. Douc as R. Sherwood

Acting Hanford Project Mana :r

U.S. Environmental Protection Agencv
712 Swift Boulevard, Suite 5

Rict and, Washington 99352

Mr. Roger F. Stanley, Director
Tri-Party Agreement Implementation
State of Washington

Department of Ecology

P.0. Box 47600

Olympia, Washington 98504-7¢

Dear Messrs. Sherwood and Star :y:

STATUS OF INTERIM OPERATING RESTRICTIONS FOR THE 300 AREA PROCESS SE R
DISCHARGE TO THE 300 AREA PROCESS TRENCHES

Several interim milestones were added to the Hanford Federal Facility
Agresment and Consent Order (Tri-Party Agreement) on July 21, 1993, that
imposed interim operating restrictions for the 300 Area Process Sewer
discharge to the 300 Area Proress Trenches. This is a status of the subject
interim milestones, M-17-06F - rough M-17-06K.

The interim Milestones that hz : been completed are:

M-17-06F Cease discharge of the 300 Area Process Sewer to the western-most
of the 300 Area Pr :ess Trenches (i.e., west process trench) by
December 1992.

M-17-06G Limit discharges to the 300 Area Process Trench to less than or
equal to 325 gallons per minute, averaged over the calendar month,
by May 1993.

M-17-06H Complete installation of the 384 Powerhouse Building cooling tower
equipment by Septe ar 1993.

M-17-061 Complete closed loop cooling for selected equipment in the 325
building (as provided by project 0-402), 306-W building (as
provided by small project ER 4039), and the 326 builc 1g (as
provided by project D-403), by December 1993.

These interim milestones M-17-06F through M-17-061 were completed by their
respective due dates. RL is currently on schedule to complete the rest of the
interim operating restrictions for the 300 Are Process Trenches as specified
in interim milestones M-17-06J, and M-17-06K.
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Should y. have any questi s, please contact either Mr. D. C. Bryson on
(509) 372-0738, or on (509) 376-6798.

Sincerely,

5 [

Steven H. Wisness
Hanford Project Manager
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. A. Austin, WHC

. J. Jansen, Ecology

. C. Nylander, Ecology
Selby, Ecology

. W. 0Oldham, WHC

. A. Eackar, WHC

. T. Tilden, PNL
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